GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

W.R(Project.II) Department – Poola Subbaiah Veligonda Project – Package-V – Investigation, Design, Excavation and Construction of 2nd tunnel with 9.2M internal dia for PSVP using double shield Tunnel Borning machine i.e., from Kollam Vagu in the foreshore of Srisailam Reservoir upto Guntur-Kurnool Road to join into the Feeder canal, including construction of head regulator Approaches, Approach Channel, exit channel – Variation in Foreign Exchange Rates and Price Escalation for Electrical power component – Amendment to G.O.Rt.No.649,dt. 3-10-2015 - Orders – Issued.

WATER RESOURCES [Project-II] DEPARTMENT

G.O.RT.No. 712 **Dated: 16-11-2015**

Read the following:

1. From the Chief Engineer (P), Ongole, Lr. No. CE (P) / OGL / DEE2 / AEE1 / 21 / 2006 / VGP/P-V /Vol.6, dt.19-09-2014,11-11-2014 and .04.2015
2. G.O.Rt.No.649, Water Resources [Project-II]Dept., dt. 3-10-2015.

--00—

ORDER:

The following amendment is issued to para (5) of G.O.Rt.No.649, Water Resources [Project-II]Dept., dt. 3-10-2015.

AMENDMENT

FOR	READ AS
consider to pay the variation in foreign exchange rates for the work done after 1-5-2015 and also power charges would be counted as fuel in addition to POL **henceforth** in so far as fuel escalation is concerned, and power charges only would be paid to concerned Power Distribution Company in the subject work and arrears towards power charge would be adjusted towards power consumption for ongoing works.”.	consider the variation in foreign exchange rates for the work done after 1-5-2015 and also power would be counted as fuel in so far as fuel escalation is concerned, as is being followed in SLBC tunnel works and paid to concerned Distribution Company.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, (P), Ongole

Copy to:
P.S to Secretary to CM
OSD to Minister (WRD)
P.S. to Prl. Secretary (WRD)
SF/SC

// FORWARDED :: BY ORDER//

SECTION OFFICER